

Heavy-Truck System Development

Zhijun "Zwick" Tang, PhD
Eaton Corporation

2008 ITS World Congress Session AM36


November 19, 2008


Outline




- System overview
- Year 3 progress summary
- Key developments
- Field Operational Test vehicle integration status
- Next steps

Integrated Safety System






Sensor Suite






Warning Zones





System Architecture






Example




LCM: Lane-change into an approaching POV

| Scenario | Local Decision | Arbitration | Implementation | | | | | |
|--|-------------------|---|--------------------------|--|--|--|--|--|
| (1) Other vehicle enters Adjacent Zone | Advisory Alert | | Level-1 Side- display | | | | | |
| (2) SV turns on the turn signal but no lane change yet | Advisory Alert | | Level-2 Side- display | | | | | |
| (3) SV changes lanes | Audible Alert | Higher level alert?Low risk? | Audible collision al | | | | | |



Driver-Vehicle Interface











| Cond. | | | Visual Displays | Auditory Display |
|-------|--|------|-----------------|---|
| Code | Initiation Condition | Side | Forward | (Directional) |
| FCW-3 | Forward object within 2s headway | N/A | 2 seconds V | Opening=None Closing=Short Alert |
| FCW-6 | Slower moving vehicle in the front | N/A | COLLISION ALERT | Repeating Alert |
| LDW-1 | Subject vehicle drift just outside the lane boundary toward an unoccupied lane | | Out of Lane | Directional lane excursion warning |
| LCM-3 | Adjacent vehicle detected AND lane change maneuver IS detected | | N/A | Right/Left channel side collision warning |

Summary of Progress in Year 3





Major System Development during Phase I Extension



- Software improvement:
 - Lane Change/Merge false alert mitigation
 - Vehicles in opposite direction
 - Roadside stationary objects
 - Vehicles in one-lane-over
 - Lane Departure Warning false alert mitigation
 - Unnecessary alert suppression at the arbitration level
 - Alerts at low-risk situations (e.g. low speed, recent brake application)
- Driver-vehicle interface improvement
 - Revisit the sound choice based on drivers' feedback
- "Gold" truck development:
 - Migration of the prototype system to a platform that represents field operation test vehicles

Main System Development in Phase II



- Hardware changes:
 - Revised sensor mounting with improved robustness and durability
- Software changes:
 - Automatic trailer reflection learning
 - Additional false alert mitigation against Lane Change/Merge warnings toward fast-overtaking vehicles in the adjacent lane
 - Argument of system diagnostics information
 - Lane Departure Warning subsystem fine-tune with the addition of automatic fault alert detection/suppression
 - Revised driver-vehicle interface
 - New LCM sound
 - Trailer configuration input
 - Pre-emption logic for multiple alerts

FOT Vehicle Integration Status



- The first FOT vehicle (FOT 1) integration completed
- FOT 2-4 integration in progress expected to be completed by mid Dec. 2008
- FOT 5-8 to be ready for system integration in mid Nov. 2008 expected to be completed by the end of Jan. 2009
- FOT 9-10 to be ready for system integration in mid Dec. 2008 expected to be completed by early Mar. 2009

| | | | | | | 0 100 | | | 100 | 15 100 | | | E 1 100 | |
|-----|---|--------------|--------------|----------|-----------------|-----------|-------------|---------|---------------------------|------------|------------|----------|-----------------|---|
| | Task Name | Start | Finish | Aug ' | U8 0 47 24 1 | Sep '08 | Oct '(| | Nov '08 6 2 9 16 | Dec '08 | | | Feb '09 | 2 |
| 201 | □ FOT build | Tue 8/5/08 | Fri 3/6/09 | 2/ 3 1 | 0 17 24 | 31 7 14 2 | 1 20 3 | 12 19 2 | 0 2 9 10 | 23 30 1 12 | 4 2 1 20 4 | 11 10 23 | 1 0 10 2. | 2 |
| 202 | Fabricate components | Tue 8/5/08 | Fri 9/5/08 | | | | | | | | | | | |
| 203 | □ FOT #1 Build | Tue 8/5/08 | Fri 10/3/08 | - | | | | | | | | | | |
| 204 | Hardware Installation | Tue 8/5/08 | Fri 9/5/08 | | | | | | | | | | | |
| 205 | Electronic & mechanic check-out | Tue 8/5/08 | Fri 9/5/08 | | | | | | | | | | | |
| 206 | Sensor alignment and calibration | Mon 9/8/08 | Fri 9/12/08 | | | | | | | | | | | |
| 207 | Software installation and check-out | Mon 9/8/08 | Fri 9/12/08 | | | | | | | | | | | |
| 208 | DAS installation and check out | Mon 9/8/08 | Fri 9/12/08 | | | | | | | | | | | |
| 209 | Mileage accumulation and software calibration | Mon 9/15/08 | Fri 10/3/08 | | | | | | | | | | | |
| 210 | Trouble shooting&Debug | Tue 8/5/08 | Fri 10/3/08 | | | | | | | | | | | |
| 211 | □ FOT #2~#4 Build | Mon 10/20/08 | Tue 12/23/08 | | | | | • | | | - | | | |
| 212 | Roush installation | Mon 10/20/08 | Fri 11/14/08 | | | | | | | | | | | |
| 213 | Check-out and debug | Mon 11/10/08 | Fri 11/28/08 | | | | | | | | | | | |
| 214 | Mileage accumulation and software calibration | Mon 11/24/08 | Tue 12/23/08 | | | | | | | | | | | |
| 215 | □ FOT #5~#8 Build | Mon 12/15/08 | Fri 2/20/09 | | | | | | | _ | | | | |
| 216 | Roush installation | Mon 12/15/08 | Fri 1/23/09 | | | | | | | ſ | | | | |
| 217 | Check-out and debug | Mon 1/12/09 | Fri 1/30/09 | | | | | | | | | | | |
| 218 | Mileage accumulation and software calibration | Mon 1/26/09 | Fri 2/20/09 | | | | | | | | | — | | |
| 219 | □ FOT #9~#10 Build | Mon 2/2/09 | Fri 3/6/09 | | | | | | | | | | | + |
| 220 | Roush installation | Mon 2/2/09 | Fri 2/20/09 | | | | | | | | | | | |
| 221 | Check-out and debug | Mon 2/16/09 | Fri 3/6/09 | | | | | | | | | | | # |
| 222 | Mileage accumulation and software calibration | Mon 2/23/09 | Fri 3/6/09 | | | | | | | | | | L | |

Next Steps



- Extended Pilot FOT
- Continue system integration and calibration on FOT vehicles
- System refinement based on the results and feedback from the Extended Pilot FOT
- Continue FOT preparation